

**MAJOR INFRASTRUCTURE WORKS, OBSTRUCTION PERMITS AND EVENTS IN THE CITY WEEK COMMENCING 9 FEBRUARY 2026**

**Events**

- A. Twilight Food Market, Forrest Place – (Fri 03/10/25 – 27/03/26)
- B. Rooftop Movies, Roe Street Carpark – (Wed 29/10/25 – Sun 22/03/26)
- C. Fringe World Festival 2026, Russell Square – (Wed 21/01/26 – Sun 15/02/26)
- D. Fringe World – Liberty – (Wed 21/01/26 – Sun 15/02/26)
- E. 2 Wheels 1 Love Motorcycle Meet 2025/2026, Plaistowe Mews West Perth – (Sat 16/02/26)



**INFRASTRUCTURE WORKS**

- |   |  |
|---|--|
| <ul style="list-style-type: none"> <li>1. Council House Structural Remediation Stage 2</li> <li>2. Pier St Car Park Public Toilets Upgrade</li> <li>3. Supreme Court Gardens Event Infrastructure Upgrade</li> <li>4. Wittenoom St Lighting Upgrade</li> <li>5. Nile St Lighting Upgrade</li> <li>6. Brown St Lighting Upgrade</li> <li>7. Mounts Bay Rd Riverwall Repairs</li> <li>8. Victoria Ave Lighting Upgrade</li> <li>9. Mounts Bay Rd Crossover Repairs</li> </ul> | <ul style="list-style-type: none"> <li>10. Riverside Dr Riverwall Repairs</li> <li>11. Murray St Lighting Upgrade</li> <li>12. His Majesty's Car Park Painting Renewal</li> <li>13. His Majesty's Car Park Lift Replacement</li> <li>14. Citiplace Rest Centre – Internal Renewal</li> <li>15. Victoria Square Landscaping</li> <li>16. Hackett Drive Civil Works</li> <li>17. St Georges Terrace &amp; Elder St Intersection Works</li> <li>18. Broadway SBND - Reconstruction</li> </ul> |
|---|--|

**Road Closures:**

- I. Telethon Avenue, between Milligan St and Wellington St - to facilitate the installation of critical assets and services, followed by final road layout design reinstatement by MG Group - (24/7 Mon 24/11/25 - Sun 17/05/26)
- II. Hale Street, between Waterloo Cres and Nelson Cres - to facilitate construction of new school by Department of Education - (Mon 09/02/26 – Sun 16/02/26)
- III. Sutherland Street, southbound between Roe St and Market St - to facilitate anti-corrosion works to rail bridge by Enviro Infrastructure - (19:30 - 05:00 Tue 02/12/25 - Sat 02/05/26)
- IV. Newcastle Street, between William St and Money St - Newcastle Street, between Beaufort St and Lindsay St - to facilitate the upcoming project modifications for bus turning movements by CIVCON Civil & Project Management - (20:00 - 04:00 Sun - Thu - Commencing Mon 12/01 - Finishing Mon 09/02)
- V. Broadway, northbound between Caporn St and Myers St - to facilitate periodic road closures, as needed, for truck deliveries by Metrocon Pty Ltd - (09:00 - 17:00 Mon 19/01 - Fri 19/06)